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TENTATIVE SCHEDULE 

 

The purpose of the Tentative Schedule is to provide stakeholders an overall framework for development 

of the Region-wide MS4 Permit.  The Tentative Schedule may be modified if further discussion is needed 

at any step in the process.   

 

7 July 2013 Meeting 

 

 Obtain preliminary feedback and gain a better understanding of concerns from Central Valley 

Region stakeholders on a possible Region-wide MS4 Permit. 

 

17 September 2013 Meeting 

 

 Obtain feedback and suggestions on preliminary outline for Region-wide MS4 Permit from Central 
Valley Water Board stakeholders.  Share ideas and suggestions among Central Valley Water 
Board stakeholders on example storm water component program language.  

 

12 November 2013 Meeting 

 

 Develop shared understanding of water quality-based MS4 approaches and obtain feedback on 
potential methods for utilizing water quality-based approach in Region-wide MS4 Permit. 

 

December 2013 

 Distribute Region-wide MS4 Permit draft Charter, Tentative Schedule, and draft Conceptual 

Framework for MS4 stakeholder review and comment. 

 

17 January 2014 Meeting 

 

 Discussion with MS4 stakeholders on Region-wide MS4 Permit draft Charter, Tentative Schedule, 

and draft Conceptual Framework. 

 

March 2014 

 Distribute revised Charter, revised Tentative Schedule, and revised Conceptual Framework. 

 Distribute Preliminary Draft of Region-wide MS4 Permit (Storm Water Management Program 

Elements only), for MS4 stakeholder review and comment. 

 

April 2014 Meeting 

 

 Discussion with MS4 stakeholders on Preliminary Draft of Region-wide MS4 Permit (Storm Water 

Management Program Elements only). 

 

May 2014 

 Distribute revised Preliminary Draft of Region-wide MS4 Permit (Storm Water Management 

Program Elements only) 

 Distribute Preliminary Draft of Region-wide MS4 Permit (Monitoring, Assessment, and 

Reporting Program only), for MS4 stakeholder review and comment. 
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June 2014 Meeting 

 

 Discussion with MS4 stakeholders on Preliminary Draft of Region-wide MS4 Permit (Monitoring, 

Assessment, and Reporting Program only). 

 

July 2014 

 Distribute revised Preliminary Draft of Region-wide MS4 Permit (Storm Water Management 

Program Elements and Monitoring, Assessment, and Reporting Program combined), for MS4 

stakeholder review and comment. 

 
August 2014 Meeting 
 

 Discussion with MS4 stakeholders on revised Draft of complete Region-wide MS4 Permit. 

 
 
Public Meetings and Board Meeting 
 
October and December 2014 - Public Meetings  

 
January/February 2015 Central Valley Water Board Meeting – Consideration of Adoption 


